Davisville Naval Construction Battalion Center NPL/BRAC 1991

of 126 acres. The installation negotiated Federal Facility Agreement
schedule modifications for Sites 3 and 7. The RAB met six times during
FY98, and the BCT met frequently. Several site tours, sponsored by an

Size: 1,284 acres EPA technical assistance grant, were conducted for public groups.
Mission: Provided mobilization support to Naval Construction Forces
HRS Score: 34.52; placed on NPL in November 1989 Plan of Action
IAG Status: Federal Facility Agreement signed in March 1992 * Complete RA at Allen Harbor Landfill, including harbor
Contaminants: Heavy metals, PCBs, pesticides, petroleum hydrocarbons, petroleum/oil/lubricants, entrance channel dredging, in FY99
and VOCs » Complete seven remaining EBS review items in FY99
Media Affected: Groundwater and soil * Issue FOSTs for negotiated sale of two parcels (70 and 250
Funding to Date: $43.2 million acres) and PBC for one parcel (189 acres) in FY99
: . . . o « Complete RI/FS, issue PRAP and ROD, and begin long-term
Estimated Cost to Completion (Completion Year): 10.5 million (FY2017
) . P ( P ) $ ( ) ) operations for Site 7 in FY99 and for Site 3 in FY00
Final Remedy in Place or Response Complete Date for BRAC Sites: FY2000

Begin LTM of Allen Harbor Landfill in FY0O0

Issue FOSTs for PBC of two parcels (263 and 15 acres) in
FY00

Davisville, Rhode Island

Restoration Background During I_:Y97, cleanup of two sites was completed. To _accelerate
restoration, the Navy performed Environmental Baseline Survey
(EBS) Phase Il corrective actions and had regulatory agencies
approve the results with minimum investigation. The installation
accelerated fieldwork by using immunoassay field testing for
. . . ; ) confirmatory samples during excavation of soil contaminated
Battallo_n Cen_ter, Port Hueneme, California. The installation was, i PCBs or total petroleum hydrocarbons (TPHs). A finding of
closed in April 1994. suitability to transfer (FOST) was issued for a public benefit
Studies conducted since FY84 have identified 25 sites, including conveyance (PBC) of 1.35 acres.
landfills, solvent storage and disposal areas, transformer storage 1« installation’s technical review committee, formed in FY88,
areas, spill areas, underground storage tanks (USTs), and fire was converted to a Restoration Advisory Board (RAB) in FY94.
training areas. Contaminants include solvents, polychlorinated The installation established an administrative record and an
biphenyls (PCBs), petroleum/oil/lubricants, and pesticides. information repository in FY89. In FY94, a BRAC cleanup team

In FY91, the installation completed Interim Remedial Actions (BCT) was formed. The BRAC Cleanup Plan was completed in

In July 1991, the BRAC Commission recommended closure of
this installation. Construction battalion training and mobilization
activities were transferred to Naval Construction Battalion
Center, Gulfport, Mississippi, and to Naval Construction
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(IRAs) for two PCB spill sites. In FY92 it completed a Phase |  FY95. In FY96 and FY97, the BCT prepared BRAC Business

Remedial Investigation and Feasibility Study (RI/FS) for 10 sites, Plans and the installation updated its community relations plan. 100%-

and in FY93 it completed an IRA and an RI/FS and signed a In FY97, the BCT decided to abandon groundwater operable unitg 90%-

Record of Decision (ROD) for two sites. Restoration continued inin favor of whole-site RODs to expedite property transfer. § 80%. 100 100 o
FY94, with a site inspection, a Phase Il RI/FS, a Remedial Design, 9wl

and an Ecological Risk Assessment. FY98 Restoration Progress g 6%

Fifty-six USTs were removed from seven sites, and an initial site The risk assessment was completed for Sites 6, 11, and 13. NFA| £ g

characterization was completed. A land reuse plan was completedRODs were signed for five sites and an NFA decision document ° 40% |

in FY94, and the installation leased 70 acres to the Rhode Islandwas issued for one site. The installation initiated a Remedial g ;

Port Authority and transferred 374 acres to the Army. In FY95, Action (RA) at Allen Harbor Landfill that included dredging the S 30%-

the installation completed a corrective action plan for 7 UST  harbor entrance channel within the cleanup process. The e 20%-

sites, removed 27 USTs, signed a no further action (NFA) ROD atnstallation also completed corrective actions, receiving regulator o 10%-

two sites, and initiated one Removal Action and completed approval on 90 previously identified EBS review items. The 0%- : :

another. Twenty-four buildings and 100 acres were leased. The fieldwork for five new review items was identified and completed. Through  Final (2000) 2001 2005
installation also completed five UST corrective actions and Long-term monitoring (LTM) was completed at three remaining 1998

closed out one site. The installation updated risk assessments antbrmer UST areas. The removal of PCB and TPH contamination Fiscal Year

prepared Proposed Remedial Action Plans (PRAPs) for a numbeils ongoing. FOSTs were issued for a PBC of 96 acres and the salg

of sites.
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